Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
7 | FES  Construction 10558 Assemble sheleves
8 || LEReC Construction 899 Anchor transmitter and barriers
9 | FES  Construction 10509 Clean up - Carpenters area
10 | | ATF2  Construction 379 Build UED enclosure
11 | FES  Construction 10524 DI water room area
12 | | ATF  Construction 10542 Hang projector and screen mounts
13 | FES  Construction 10555 Install trailer skirting
14 M || BLIP  Construction 11337 Fabricate crate
15 Fl | LEReC Construction 10577 1002F cover hole/ mount laptop
16 M || FES  Construction 10581 Repair door 912A
Group: Survey
21 | CAD  Construction 10445 Stony Brook
22 MT | | CAD  Construction 11604 Survey inspection
23 TWT | | ATF2  Construction 160129 Survey ATF components
24 || ATR  Construction 1884 Survey ATR
25 | IRCMS  Construction 160219 Survey ACC coil and support
27 || PHNX Construction 10539 Survey EM Cals
28 WT | | LEReC Construction 889 Beam stands
30 MW F| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 MTWTF| | LEReC Construction 170312 Install new circuits booster 1 &2
40 || LEReC Construction 170311 Racks 6936, 37-cng 2-120V quads to 1 hp
208V rec. 1002-D
41 || RHIC  Construction 151110 Install man by pass for CT ht trace at
building 1000-P
42 | | AGS  Construction 160424 Laser room Net provide 120 volt quad
box in rack 912
43 | LEReC Construction 170311 Pks 6936+6937 Regire 120V quad to 208V
receptical at 1002D
44 MTWTF| | ‘ CAD  Construction 160923 Generators and cranes PM's
45 | RHIC  Construction 170214 RHIC vertical outcove lighting 1B
46 MTWTF| | AGS  Construction 111125 Correct elec def in pnl board under floor
in 940
47 | | ‘ RHIC  Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007
48 || AGS  Construction 170215 Disconnect 2 fan motors on evap 6, box
ends / install when rebuilt
49 | AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
50 || AGS  Construction 170310 NEBA: Relocate cont interf with loc of
water system 912
51 | AGS  Construction 161203 Run 60A feed to warm power supply,
930A
52 M || RHIC  Construction 160802 Provide 2 x 120V quad receptacle rack
feed from pnl 957
53 T | | AGS  Construction 170406 Replace 400A main breaker in panel in
915
54 U RHIC  Construction 170407 CR-extend circuit into IT recepticle for
network switch in 1002B
55 TF| | AGS  Construction 121209 High bay - install lighting contractor to
control HVHs (use existing switch) b914
56 | | AGS  Construction 121211 High bay - install lighting fixture above
exit door using N/E power b914
Group: Rigging
60 U . FES  Construction 10579 Move desks in trailers
61 || BLIP  Construction 11332 Move equipment to BILP
62 M F| | FES  Construction 161021 Clean up 912 /974
63 T TF| | ‘ SPHX  Construction 883 Assemble magnet steel
64 M || LEReC Construction 10574 Booster cavity
65 W | ATF2  Construction 11449 Transport 3" plate for cutting
66 T | | LEReC Construction 10579 Load butter dish on truck
68 T | | AGS Construction 8919 Assist AGS
70 TW | | PHNX Dismantle 11426 Main magnet south removal
73 Fl| | FES  Construction 941 Survey intermodals
74 | FES  Construction 10426 Load scrap
75 M WTF| | ‘ FES Maintenance 8152014 PM's cranes and generators
Group: Mechanical Tech
88 Fl | LEReC Construction 10580 Disconnect ERL magnets
89 MTWTF| | LEReC Construction 10570 Move Booster circulators
90 | NSRL  Miscellaneous 7410 Locate NSRL spares
91 MTWTF| | SPHX  Construction 11155 Magnet base
92 || SPHX  Construction 10559 Assemble magnet supports etc.
93 | | LEREC  Construction 10511 Break down ERL loop

Construction 7415 Replace windows

94 | NSRL

95 MTWTF| | | CBETA

96 | | BLIP
97 | | LEReC
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Mechanical Tech
98 MTWTF| | SPHX  Construction 10565 SPHENIX power supply buss water switch
99 | | LEReC Construction 11467 704MHz waveguide hook-up
100 | LEReC Construction 10567 Connect 6 manifold part 1002-B
101 WT | | FES  Construction 10571 Review and check b925 PA system
equipment compatibility
102 U ELEN  Maintenance 10572 Make and repair E-Lens boards
Group: Electronic Services
103 | AGS  Maintenance 10372 Assist Water Group
104 T || ‘ FES Dismantle 10562 Decommission slow beam interlock racks
106 T | |OT‘ ATR  Construction 10520 Update spare regulator cards. Modify.
107 | | SPHX  Construction 10519 Assist job shoppers assembling/testing
PCBs
108 | | FES  Construction 10481 FPGA research
109 T | |OT| SPHX Construction 10498 Contactor modification
110 | SPHX  Construction 10537 EEBA crane - Cab limiting controls
112 | | UED  Construction 10411 Devise/ implement scheme for UED alarm
notification
116 M F| | FES  Maintenance 11171 Schedule program mods
117 W | |OT| CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | AGS  Maintenance 170106 Watch
133 1T | | LEReC  Construction 10576 1002A manifold (x2)
134 | ‘ CDETA Construction 170411 902 hose magnet to chiller
136 | ‘ RHIC  Maintenance 170410 1004 cavity PVC repair
137 MTWTF| | CEC  Maintenance 170315 Install bag filter 1002
138 | ‘ AGS  Maintenance 170202 AIR compressor monitoring
139 | | STAR  Maintenance 170406 STAR software upgrade
140  WTF| | NSRL  Maintenance 170401 NSRL power supply pump repair
141 U ERL  Maintenance 170412 Klystron DC water
142 M | | LEREC Maintenance 170311 4-704MHz install
143 MT | | AGS  Maintenance 170405 LINAC cavity pump-7
144 || \ NSRL  Maintenance 170304 NSRL MM PCV repair
145 MT | | \ STAR  Maintenance 170407 STAR chemical leak repair
146 | | FES  Maintenance 170314 912 clean up
147 Fl | AGS  Maintenance 161001 911 CHW clean-up
148  WTF| | RHIC  Construction 170408 1000-P chemical system installation
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Group:

149 WTF| | RHIC
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Water Systems

170413 Ozone removal 1004
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